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Integrated Work Control Program

 I[WCP Purpose:

— Provides a single program through which all
work at the Site Is planned and executed

— Implements the ISM Core Functions and
Guiding Principles by incorporating them in all
work planning and execution



Integrated Work Control Program

e I[WCP Manual:

— Provides a summary and direction for implementing
Integrated Safety Management

— Provides for the selection of the appropriate planning
approach and for applicable planning tools

— Describes the process for identifying job hazards,
developing job controls, and implementing the specific
controls during job execution

— Provides a mechanism for feedback to ensure continuous
Program improvement



Sources of Program Improvements

e Improving the IWCP is accomplished by
assessing Program implementation and by
obtaining feedback on implementation

strengths and weaknesses. Sources include:

— IWCP Points of Contact forwarding facility and project
comments from all levels

— Management Summits

— Lessons Learned/ Generic Implications Program
— IWC Program Assessments and Evaluations

— Face-to-face discussions with Planners and Cratft



Sources of Program Improvements

e Assessments and Evaluations

— Program Assessments

» Performed annually by the IWC Program Manager and a team
of SMEs to formally assess programmatic compliance

— Management Assessments

» Performed by project senior management as self-assessments
to formally evaluate IWCP implementation compliance.

— Independent Safety Oversight

» Performed by an independent organization to a set of
ISM/IWCP implementation CRADs



Sources of Program Improvements

e Discussions and Interviews

— Mentoring
» Performed by the IWC Program Manager, SMEs and POCs
working with Planners and Procedure Writers to help them
work through issues and problems, learn the IWCP process,

and to identify opportunities for improvement

— Craft Interviews

» Performed by the IWC Program Manager to obtain first-hand
feedback on IWCP implementation issues, problems and

Improvement recommendations.



Program Improvement Process

Recommendations for Program improvements are
evaluated and those applicable are incorporated into page
changes, Manual revisions or supplemental training

Revisions are distributed for parallel review to all projects

Comments are received through the POCs from all levels
within the projects (In excess of 1200 comments were
received on Revision 3 from workers to supervisors to
senior management)

Every comment is dispositioned by incorporation or by
explanation to the originator



Program Improvement Process

A final draft is reviewed and approved by the IWC
Program Manager and all project vice presidents

A formal training program is developed by the IWCP and
cascaded to all floor-level supervisors and crafts through
the project RMs

Formal qualification training is provided to the Planners

Assessments and evaluations follow up on the training to
verify performance Is consistent with current requirements,
and opportunities for further improvements are identified



Conclusion

e Opportunities for improving the ISMS and IWCP are
identified through:

— Assessments
— Evaluations

— Feedback from those personnel responsible for
planning and executing the work

e These are occurring concurrently and continuously to
ensure that work is being performed in the safest and
most effective manner



